
Environmental Flows 

Assessment, Phase II

BBASC Update, 2016



Background

• SB3 Measurement 

Points

• Field Work Phase I

• Field Work Phase II
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Contract Tasks

• Task I – Collect field data (60%)

• Task II – Data Processing and Analysis (10%)

• Task III – Coordinate with other instream study 

efforts (10%)



Task I – Collect Field Data, 60%

Oakwood – May 2016,12,350 cfs, 33 mi

Romayor – July 2016, 13,750 cfs, 20 mi

SB3 Pulse Winter Spring Summer Fall

Oakwood 3k 7k 2.5k 2.5k

Romayor 8k 10k 4k 4k

!(
Romayor

Polk

San
Jacinto

Hardin

Liberty

Chambers

!(!(

!(

!(

Grand
Prairie

Dallas

Oakwood

Romayor

Clay

Montague GraysonCooke FanninArcher

Jack
Hunt

Wise Denton Collin
Young

Rockwall

Dallas

TarrantParker

Van
Zandt

Kaufman

EllisJohnsonHood

Henderson

Navarro
Hill

Anderson
Freestone

Limestone

Leon
Houston

Trinity

Polk
Madison

Walker
San

JacintoGrimes

Hardin

Liberty

Chambers

Linear Survey



Task I – Collect Field Data, 60%

Riparian Complete at Oakwood and Romayor

Note:  Banks are re-establishing post flood.

Riparian Survey
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Task I – Collect Field Data, 60%

Riparian transect at Oakwood – small pulse

Flow Comparison



Task I – Collect Field Data, 60%

Find benchmarks/re-establish site Deposition

Topographic Survey



Task I – Collect Field Data, 60%
Game Camera



Task I – Collect Field Data, 60%
Game Camera



Task I – Collect Field Data, 60%
Game Camera



Task I – Collect Field Data, 60%
Game Camera



Task I – Collect Field Data, 60%

Note:  Image shown at higher flow than bathymetry.

Bathymetry



Task II – Data Analysis & Reporting, 10%

Example:  Draft summary figure (not real data).

Summary Figure



Task III – Coordinate with Other Basins, 10%

• Field work planned with:

• Brazos River BBASC

• BRA

• SB2

• Data archive 

coordination/methodologies

• TCEQ – CRP, SWQMIS

• Other efforts



Questions


